Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14216-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0027

Date: 08/06/2014
Page 1 of 9

Pay Period:

Contract Location: Time Allowed: 1188 Days
JODECO RD (CR 824) & I-75/SR 401 Elapsed Calender Days: 856 Days
Percent Time: 72.05
District: 3 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 01/20/2012

P. O. BOX 306 Date Awarded: 03/08/2012
Date Contract Executed: 03/23/2012
Date Notice to Proceed: 03/29/2012

SNELLVILLE GA 30078-0306 Date Work Began: 06/05/2012

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/29/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $16,478,668.08 Counties:

Original Contract Amount $15,692,156.79 Henry

Funds Available $3,294,752.50

Percent Complete 80.01%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
312160-.01001 $16,478,668.08 $15,692,156.79 $3,294,752.50 80.01% $541,568.39

Chief Engineer

07/04/2014
to 08/01/2014



Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014

User: krender Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0027 Pay Period: 07/04/2014
to 08/01/2014

Project Number: 312160-.01001 JODECO RD (CR 824) & I-75/SR -1.221 Ml OF INTEF

Federal State Project Number:  NHIM0-0075-02(213)

Total to Date Prev to Date This Estimate
Participating $13,183,915.58 $12,642,347.19 $541,568.39
Non-Participating $0.00 $0.00 $0.00
Total Earnings $13,183,915.58 $12,642,347.19 $541,568.39
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $13,183,915.58 $12,642,347.19 $541,568.39
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $13,183,915.58 $12,642,347.19
$541,568.39

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

Date: 08/06/2014

User: krender Department of Transportation Page 3 of 9
Estimate Summary By Project
Contract ID: B14216-12-000-1 Estimate Number: 0027 Pay Period: 07/04/2014
to 08/01/2014
Project Number 312160-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .949
142700.000 .051
1.000 $7,277.70 $142,700.00
NHIMO0-0075-02(213)
0035 210-0100 GRADING COMPLETE - LS 1.000 .870
2020200.000 .010
.880 $20,202.00 $1,777,776.00
NHIMO0-0075-02(213)
0040 310-1101 GR AGGR BASE CRS, INCL MATL TN 75,900.000 81,152.590
14.750 3,625.340
84,777.930 $53,473.77 $1,250,474.47
0050 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 960.000 341.040
69.500 72.980
414.020 $5,072.11 $28,774.39
0055 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 13,200.000 10,620.090
TL & H LIME 53.500 1,279.910
11,900.000 $68,475.19 $636,650.00
0056 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 2,440.720
TL & H LIME 51.750 .000
2,440.720 $.00 $126,307.26
Temporary Asphalt 25 mm redueced at $0.75 per ton
0061 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,282.020
MATL & H LIME 61.250 .000
1,282.020 $.00 $78,523.73
Temporary Asphalt 12.5mm redueced at $0.75 per ton
0065 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 13,400.000 11,136.970
L & H LIME 57.750 2,228.620
13,365.590 $128,702.81 $771,862.82
0066 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,829.270
L & H LIME 57.000 .000
1,829.270 $.00 $104,268.39

Temporary Asphalt 19mm redueced at $0.75 per ton



Rpt-ID: RCPESPRJ

Georgia

Date: 08/06/2014

User: krender Department of Transportation Page 4 of 9
Estimate Summary By Project
Contract ID: B14216-12-000-1 Estimate Number: 0027 Pay Period: 07/04/2014
to 08/01/2014
Project Number 312160-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 413-1000 BITUM TACK COAT GL 5,900.000 5,162.000
2.800 1,094.000
6,256.000 $3,063.20 $17,516.80
0085 439-0020 PLAIN PC CONC PVMT, CL 3 CONC, 9 INCH THK SY 31,300.000 27,746.639
64.750 3,516.667
31,263.306 $227,704.19 $2,024,299.06
0095 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 300.000 205.056
28.750 79.333
284.389 $2,280.82 $8,176.18
0100 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 600.000 .000
30.000 621.222
621.222 $18,636.66 $18,636.66
0105 441-0050 CONC SLOPE DRAIN SY 170.000 52.778
41.500 64.000
116.778 $2,656.00 $4,846.29
0110 441-0104 CONC SIDEWALK, 4 IN SY 5,700.000 16,547.171
22.500 -11,050.479
5,496.692 $-248,635.78 $123,675.57
0115 441-0303 CONC SPILLWAY, TP 3 EA 11.000 10.000
1560.000 2.000
12.000 $3,120.00 $18,720.00
0125 441-0748 CONCRETE MEDIAN, 6 IN SY 3,800.000 2,953.056
27.250 26.833
2,979.889 $731.20 $81,201.98
0130 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 910.000 379.970
43.000 491.223
871.193 $21,122.59 $37,461.30



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 08/06/2014
Page 5 of 9

Contract ID: B14216-12-000-1 Estimate Number: 0027 Pay Period: 07/04/2014
to 08/01/2014
Project Number 312160-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 441-4020 CONC VALLEY GUTTER, 6 IN SY 180.000 144.889
32.750 32.667
177.556 $1,069.84 $5,814.96
0140 441-4050 CONC VALLEY GUTTER WITH CURB, 8 IN SY 430.000 .000
35.250 124.444
124.444 $4,386.65 $4,386.65
0145 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 750.000 43.000
14.000 293.000
336.000 $4,102.00 $4,704.00
0155 441-6012 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF 50.000 173.000
14.500 64.000
237.000 $928.00 $3,436.50
0160 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 22,100.000 19,829.000
10.750 504.000
20,333.000 $5,418.00 $218,579.75
0170 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 5,900.000 5,196.000
11.500 303.000
5,499.000 $3,484.50 $63,238.50
0190 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 56.000 57.891
747.000 .000
57.891 $.00 $43,244.58
0195 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 7.000 13.000
790.000 .000
13.000 $.00 $10,270.00
0200 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 23.000 9.000
148.000 10.134
19.134 $1,499.83 $2,831.83



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0027

Date: 08/06/2014
Page 6 of 9

Pay Period: 07/04/2014
to 08/01/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0215 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 9,300.000 7,804.000
24.750 112.000
7,916.000 $2,772.00 $195,921.00
0240 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,500.000 1,282.000
42.500 8.000
1,290.000 $340.00 $54,825.00
0245 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 300.000 296.000
50.500 32.000
328.000 $1,616.00 $16,564.00
0255 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 20.000 906.000
162.000 .000
906.000 $.00 $146,772.00
0265 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 2.000 .000
564.000 2.000
2.000 $1,128.00 $1,128.00
0290 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 3.000 3.000
647.000 2.000
5.000 $1,294.00 $3,235.00
0295 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 2.000
1100.000 1.000
3.000 $1,100.00 $3,300.00
0465 570-1000 CONSTR, MAINT & REMOVE DETOUR DRAINAGI LS 1.000 .000
479.000 .000
.000 $.00 $0.00
T34. JODECO RD STA 66+08.2
0550 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 210.000 180.611
25.750 43.333
223.944 $1,115.82 $5,766.56



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14216-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0027

Date: 08/06/2014

Page 7 of 9

Pay Period: 07/04/2014
to 08/01/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0555 603-7000 PLASTIC FILTER FABRIC SY 275.000 180.611
3.700 43.333
223.944 $160.33 $828.59
0565 611-3010 RECONSTR DROP INLET, GROUP 1 EA 2.000 .000
905.000 2.000
2.000 $1,810.00 $1,810.00
0580 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 11,800.000 5,154.000
24.750 1,418.000
6,572.000 $35,095.50 $162,657.00
0630 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 3,700.000 3,084.000
12.500 972.000
4,056.000 $12,150.00 $50,700.00
0640 668-1100 CATCH BASIN, GP 1 EA 114.000 95.000
1910.000 6.500
101.500 $12,415.00 $193,865.00
0660 668-2100 DROP INLET, GP 1 EA 18.000 15.500
1280.000 2.500
18.000 $3,200.00 $23,040.00
0670 668-2200 DROP INLET, GP 2 EA 1.000 .500
2100.000 .500
1.000 $1,050.00 $2,100.00
0680 668-4300 STORM SEWER MANHOLE, TP 1 EA 15.000 8.000
1180.000 1.000
9.000 $1,180.00 $10,620.00
0770 682-6221 CONDUIT, NONMETL, TP 2,1 1/2IN LF 15,500.000 .000
5.500 4,860.000
4,860.000 $26,730.00 $26,730.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0027

Date: 08/06/2014

Page 8 of 9

Pay Period: 07/04/2014
to 08/01/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0775 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,100.000 .000
4.900 680.000
680.000 $3,332.00 $3,332.00
0795 682-9021 ELECTRICAL JUNCTION BOX, CONC GROUND VN EA 33.000 .000
1440.000 26.000
26.000 $37,440.00 $37,440.00
Category Amount: $478,699.93 $8,549,011.82
Category Number: 0020 TEMPORARY EROSION CONTROL
0815 163-0232 TEMPORARY GRASSING AC 13.000 45.470
261.000 .000
45.470 $.00 $11,867.67
0820 163-0240 MULCH TN 1,100.000 1,525.592
136.000 115.408
1,641.000 $15,695.49 $223,176.00
0900 167-1500 WATER QUALITY INSPECTIONS MO 37.000 17.000
1170.000 10.000
27.000 $11,700.00 $31,590.00
Category Amount: $27,395.49 $266,633.67
Category Number: (0030 PERMANENT EROSION CONTROL
0915 700-6910 PERMANENT GRASSING AC 26.000 30.521
912.000 3.983
34.504 $3,632.50 $31,467.65
0920 700-7000 AGRICULTURAL LIME TN 78.000 22.335
209.000 5.645
27.980 $1,179.81 $5,847.82
0925 700-8000 FERTILIZER MIXED GRADE TN 24.000 28.374
574.000 5.489
33.863 $3,150.69 $19,437.36



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0027

Date: 08/06/2014

Page 9 of 9

Pay Period: 07/04/2014
to 08/01/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0945 716-2000 EROSION CONTROL MATS, SLOPES SY 22,300.000 36,837.222
1.100 .000
36,837.222 $.00 $40,520.94
Category Amount: $7,963.00 $97,273.77
Category Number: (0060 BRIDGE NO.1
1300 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 1,063.000 1,162.074
19.750 .000
1,162.074 $.00 $22,950.96
Category Amount: $0.00 $22,950.96
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9001 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -15,916.240
1.000 1,207.970
-14,708.270 $1,207.97 ($14,708.27)
CO#2 - Correct Item 9000
Quantity and Price were entered incorrectly
Category Amount: $1,207.97 $-14,708.27
Category Number: (0010 ROADWAY
9060 004-0022 EXTRAWORK - LS .000 .000
9572.000 2.000
2.000 $19,144.00 $19,144.00
Storm sewer manhole, special design
9070 668-4400 STORM SEWER MANHOLE, TP 2 EA .000 .000
2386.000 3.000
3.000 $7,158.00 $7,158.00
Category Amount: $26,302.00 $26,302.00

Project Total Amount:

$541,568.39

$13,183,915.58



